

ID		Task Name	Duration	Start	Finish	Preds	Feb				Mar				Apr				May				Jun					
							18	25	1	8	15	22	29	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13
53		Incorporate final SME revisions	3 days	Tue 6/1/04	Thu 6/3/04	51																						
54		DEPLOY: FINALIZE AND SIGNOFF PUB DRAFT	11 days	Fri 6/4/04	Fri 6/18/04																							
55		Showcase review	1 day	Fri 6/4/04	Fri 6/4/04	53																						
56		Incorporate Showcase revisions	1 day	Mon 6/7/04	Mon 6/7/04	55																						
57	 	Sponsor signoff	3 days	Tue 6/8/04	Thu 6/10/04	56																						
58		Sponsor signoff received	0 days	Thu 6/10/04	Thu 6/10/04	57																						
59		Incorporate Sponsor revisions/final proof pass	2 days	Fri 6/11/04	Mon 6/14/04	58																						
60		Legal & security review and incorporation	1 day	Tue 6/15/04	Tue 6/15/04	59																						
61		Showcase publication scrub	1 day	Wed 6/16/04	Wed 6/16/04	60																						
62		Publication scrub	1 day	Thu 6/17/04	Thu 6/17/04	61																						
63		Publish	1 day	Fri 6/18/04	Fri 6/18/04	62																						
64		Post-project review	1 day	Mon 2/9/04	Mon 2/9/04																							
65		Project complete	0 days	Fri 6/18/04	Fri 6/18/04	54																						

0%

0%

0%

0%

6/10

0%

0%

0%

0%

6/18

Project: Showcase CS template
Date: Thu 3/11/10

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Progress

Deadline